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Principal Investigations Management Uffice:
Lyndon B. Johnson Space Center
Houston, Texas 77058
Technical Monitor Name: 	 Mr. R. E. Joosten
Principal Investigator and sponsoring institution name:
Dr. David S. Gilmer
Northern Prairie Wildlife Research Center
U.S. Fish and Wildlife Service
Jamestown, North Dakota 58401
Type of Report: 	 Monthly Progress
Overall Status:
Most machine analysis of data is completed; only a few final map
products remain to be processed. All statistical tabulations relating
to opc.i surfzce water conditions have been produced and are currently
being analyzed. An ap{raisal of the overall program is underway in
antic i pation of preparing the final report. Additional funds in the
amount of $3,994.00, necessitated by delays in S-192 data delivery,
were approved by the FWS Contractin; Office. This addition is rcflcctcd
in the i:otal estimated cost which now amounts to $88,623.00.
Recommendations for Action.
None
Expected Accomplishments During the Next Reporting Period:
Preparation of the final report draft will begin. 	 A
Significant Results:
None to report
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